

LQCD – CHANGE REQUEST

Log number (provided by project office): [CR06_01]		
1) DATE: [origination date] 7-Dec-2005	2) Laboratory/WBS: [Highest level of WBS affected] Baseline 0.0/2.1.1.1.2	3) ORIGINATOR: Chip Watson, Jlab
4) WBS DESCRIPTION OF PRIMARY AFFECTED TASKS: FY2006 Procure production hardware		
5) TECHNICAL DESCRIPTION AND PRIMARY MOTIVATION OF CHANGE: This is a deviation from the baseline plan for the LQCD project. Original plan: Procure 130 nodes for an Infiniband cluster at Jefferson Lab using identical hardware as FNAL deployed at the end of FY2005. Changed plan: Replace the single core Pentium 4 to a dual core Pentium 4-D [See CR06_01 Detailed Document]		
6) ASSESSMENT OF COST IMPACT (identify any change in resources needed as reflected in the WBS) Estimated M&S Cost Increase (\$): 0.00 Estimated Labor Cost Increase (\$): 0.00 Estimated scientific impact (high, medium, and low) medium – increase in scientific throughput		
7) ASSESSMENT OF SCHEDULE IMPACT AND AFFECTED MILESTONES (identify slip or stretch of work or change in plan): No change. Task is 1 month ahead of schedule.		
8) SECONDARY IMPACT AND OTHER COMMENTS: None		
9) APPROVALS REQUIRED (approving authorities are PM, CCB (CCB chair signs for the CCB) and CPM) LQCD Project Manager _____ Signature / Date LQCD CCB Chair See E-mail verification below _____ Signature / Date 2/16/06 LQCD Contract Project Manager (not needed) _____ Signature / Date		
10) APPROVAL STATUS [Filled by the Project Office] CR approved (Yes/No)? Yes. If yes, date of approval : CCB approved the CR on February 16, 2006 by email approval. If no, provide a brief list of reasons for rejection : _____ Signature / Date Once the approving authority makes the decision, this person approves it by signing in the section 9 of this form or rejects it by listing reasons for rejection and initializing it. Please send an e-mail verification to bakulb@fnal.gov and FAX the signed copy to 630 840-6345.		

LQCD – CHANGE REQUEST

Supporting documents

E-mail approval:

From: "Robert Sugar" <sugar@physics.ucsb.edu>
To: "Bakul Banerjee" <bakulb@fnal.gov>
Cc: "Chip Watson" <Chip.Watson@jlab.org>; "Don Holmgren" <djholm@fnal.gov>
Subject: JLab change request
Date: Thursday, February 16, 2006 7:54 PM

Dear Bakul,

All CCB members have approved LQCD CR06_01, the change request from JLab to move from a Pion clone to an extension of their dual-core SciDAC prototype, and Don has approved it in his role as project manager. I agree, and believe that the request is now officially approved.

Best,
Bob

JLab Justification Document: CR06_01justification.pdf