

**Project Execution Plan  
for the  
SC Lattice QCD Computing Project Extension II  
(LQCD-ext II)**

**Unique Project (Investment) Identifier: 019-20-01-21-02-1032-00**

*Operated at*  
Brookhaven National Laboratory  
Fermi National Accelerator Laboratory  
Thomas Jefferson National Accelerator Facility

*for the*  
U.S. Department of Energy  
Office of Science  
Offices of High Energy and Nuclear Physics

Version 1.1

May 8, 2015


Project Execution Plan for the  
SC Lattice QCD Computing Project Extension II (LQCD-ext II)

Version 1

CONCURRENCES:

  
\_\_\_\_\_  
William Boroski  
LQCD Contractor Project Manager


05/08/2015  
Date

  
\_\_\_\_\_  
Tom Schlagel  
CIO, BNL


5/20/15  
Date

  
\_\_\_\_\_  
Rob Roser  
CIO, FNAL

6/8/15  
Date

  
\_\_\_\_\_  
Andy Kowalski  
CIO (Acting), JLab

5/26/2015  
Date

  
\_\_\_\_\_  
John Kogut  
LQCD Federal Project Director  
Office of High Energy Physics  
Office of Science

6/25/15  
Date


  
\_\_\_\_\_  
Elizabeth Bartosz  
LQCD Project Monitor  
Office of Nuclear Physics  
Office of Science

July 17, 2015  
Date

APPROVED:

  
\_\_\_\_\_  
James Siegrist  
Associate Director of Science  
for High Energy Physics

7/9/15  
Date

  
\_\_\_\_\_  
Timothy Hallman  
Associate Director of the  
Office of Science for Nuclear Physics

7/20/2015  
Date